

Implementation





Figure 6 (above)
Garden precincts as identified in the Site Development Plan rationale
Figure 7 (right)
Development phases for Garden precincts

The Site Development Plan presented in the previous section provides a strategic blueprint for the physical development of Mount Annan Botanic Garden over the next 20 years. The implementation of this plan will need to be a staged process which responds to Garden growth, visitor demand and the availability of funding. This Implementation section aims to guide current and future Garden Managers in the prioritisation of the various components proposed for the Garden's development.

The following four steps establishes the basis for an implementation plan for the Garden's development:

- (i) Confirmation of the Garden precincts presented in the rationale for the Site Development Plan (refer figure 6);
- (ii) Analysis of the necessary phases of development to be undertaken in each of these Garden precincts (refer figure 7)
- (iii) Identifying the development priorities within each of the Garden precincts, and;
- (iv) Identifying timeframes for implementation for each of the precincts.

Phases of development for each of the Garden precincts are outlined below in figure 7. Some phases will not be applicable to certain precinct developments, however this listing establishes a set of processes against which each development should be tested.



An Implementation Plan for the precincts shown in the Site Development Plan is provided on the following page.